1)

Exhibit B
Scope of Work and Schedule

RI Work Plan

Elements of the RI Work Plan will include the following:

2)

e Project management strategy including personnel and responsibilities;
e Review of existing and available data (site conceptual model) to support development of Rl tasks
which may include, as appropriate, the following:
0 Physical features, including topography and bathymetry, structure locations, and
utilities
Hydrogeologic data
Soil, surface water, and groundwater data
Sediment chemical and biological data
Proposed cleanup levels for all media
Sediment dynamics data including current, waves, and sedimentation rates
Natural resource data including plant and animal species, habitat types, and sensitive
ecosystems
0 Location and composition of current and historical contaminant sources including
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stormwater and industrial discharges
0 Current property ownership and zoning
0 List of potential permits or approvals that may be required for sampling activities or the
substantive requirements of applicable permits or approvals that are procedurally
exempt under RCW 70.105D.090
e Data gaps indentified for completion under the Rl
e Proposed approach for fate and transport analysis
e Draft outline of the final Rl Report including the types of data evaluation, figures, and tables to
be included
e A proposed schedule for completion of all Rl subtasks not currently accounted for in the
schedule

Other Project Plans
e A Sampling and Analysis Plan (SAP).

e A Quality Assurance Project Plan (QAPP) , which will be submitted as an appendix to the SAP
e A Health and Safety Plan (HASP), which will be submitted as an appendix to the SAP.
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3) Remedial Investigation

The RI will address the following:

4)

Nature and extent of contamination in soil, groundwater, surface water, and sediments
Identification of source(s) for contamination

Contaminant fate and transport processes

Assessment of potential human health and ecological health concerns

Progress Reports

Progress reports will contain the following information:

Description of the actions taken to comply with the Order and the SOW during the reporting
period

Summaries of sampling and testing reports and other data reports received by the parties
Summaries of deviations from approved Work Plans

Summaries of contacts with representatives of the local community, public interest groups,
press, federal, state, or tribal government

Summaries of problems or anticipated problems in meeting the schedule or objectives set forth
in the SOW and the Work Plan

Summaries of solutions developed and implement or planned to address any actual or
anticipated problems or delays

Changes in key personnel

Description of work planned for the next reporting period

5) Schedule

RI Action Completion Time (after effective date of Order)

Draft Rl Work Plan 90 days

Draft SAP, QAPP, HASP 90 days

Final Rl Work Plan 45 days after receipt of Ecology comments on draft

Final SAP, QAPP, HASP 45 days after receipt of Ecology comments on draft

Draft Rl Report 120 days after completion of Rl work, including receipt
of final laboratory data

Draft Rl incorporating Ecology comments 60 days after receipt of Ecology comments

Final Rl Report 30 days after close of public comment period
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